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1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Proposed Change at Outer Road Connection.

This Value Engineering Proposal change is to overlay a portion of existing Chestnut and tie-in to the new
outer road connection. The original design calls for removing existing Chestnut from approximately STA
653+41.69 to 655400 and replacing with full depth asphalt. This proposal changes the original design by
leaving in the existing concrete on Chestnut from the above mentioned stations and overlaying 1.75”
(Highlighted in orange on the attached drawings). The overlay will match full depth asphalt on the
remainder of the new outer road connection. The payment will be based on the actual tons laid, not the
calculated tons. In the past MoDOT has not been accustomed to overlaying concrete with 1.75” of BP-1,
but this project calls for 1.75” overlay on existing Chestnut (concrete) from STA 619+68.18 — 653+41.69.
This proposal includes overlaying concrete for approximately 200 more feet. The advantage of the change
is to provide MODOT with a better value in these low volume traffic areas. Header joints will be
minimized since the surface material will be constructed the same as existing Chestnut overlay. Savings
will be spit 50%/50% (MODOT/APAC) in accordance with the Value Engineering Specifications.

The estimated net savings is $22,208.34. See
attached sheet showing detailed breakdowns of
contract items.

2. Estimate of reduction in construction costs.

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.

APAC-Missouri, Inc. foresees no additional costs for MODOT.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the

Specifications.

Detailed breakdowns are attached
(date)
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S. Deadline for issuing a change order:to.obtain.maximum: cost reduction, noting the effect of contract
completion time or delivery schedule. '

.)/ U b wmjiHeol 0or—
Ma , 2008 No change to completion date or schedule.
(date) - (effect)
6. Dates of any previous or concurrent submission of the same proposal.
G/ /08
ALA7
(date and/or dates)

Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT **
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Submitted By ReSident Engineer Date

Comments: T concur with e Resi&v\'l‘ Eusiueev‘s recowwigndaction .

—_Approval / / //

Recommended 4«/&7 Myﬂ for IGK Twsanas & ’7/07/08

] Rejection

District Engineer
Recommended § 8 Date

Value Engineering Proposal. dot




Comments:

[ﬁ Approval /9 el %W /6//52 »%/ | /- ZQ’C’)X

[] Rejection State Construction and Materials Engineer Date

Distribution: Resident Engineer, Project Manager, District Operations Engineer, State Construction and Materials Engineer
*Value Engineering Administrator - *MoDOT, P.O. Box 270, Jefferson City, MO 65102

Value Engineering Proposal. dot




APAC-Missouri Inc.

Rt. 266 Greene County
J8S0851
Outer Road STA. 9+78.19 --> 13+38.23
Current Original Contract

ltem Description Quanity-  {Unit Unit Price Total Price
2140|10" Asphaltic Concrete Pavement 1113.31SY $ 29221|9% 32,530.63
2100 4" Type 1 Base 1113.3|8Y $ 416} 8 4,631.33
1840 15" RCP 79.89|LF $ 33.29|$ 2,659.54
1950 15" Flared End 2|EA $624.24 | $ 1,248.48

Total $ 41,069.97
V.E. Proposal

522.6 S.Y. _ 7" Bituminous Pavement

ltem Desctiption Quanity  |Unit Unit Price Total Price
1260| 1 3/4" Bituminous Pavement 55|TON $ 425018 2,337.50
1270 5 1/4" Bituminous Pavement 164|TON $ 489018 8,019.60
2100 4" Type 1 Base 1113.3|SY $ 416|8$ 4,631.33
1840 15" RCP 79.89jLF $ 332918% 2,659.54
1950 15" Flared End 2{EA $624.24 | $ 1,248.48

590.7 S.Y. 1 3/4" Overlay

ftem Description Quanity  |Unit Unit Price

1 3/4" Bituminous Pavement
1260 Mixture PG64-22 (BP-1) 57|TON $ 4250 $% 2,422.50
2100 Underrun 4" Type 1 Base -590.7|SY $ 416] $ (2,457.31)
Total $ 18,861.63




MEMORANDUM

MoDOT Missouri Department of Transportation
District 8
Springfield C ion
TO: Andy Mueller

Assistant District Engineer
CC:

FROM: Johnny Teegardi
Resident Engineeps

DATE: June 26, 2008

SUBJECT: VE Proposal (#7 Revised) — Change to Rte 266 West Detour
Job No.: J8S0851 :
Route: 266
County: Greene

Please find enclosed for your review, comments, and recommendation/rejection and
forward to Construction Division this VE proposal to change the tie-in for the Outer
Road in the Southwest quadrant of the Rte 266/1-44 interchange. This change leaves
the existing pavement in place from 9+78.19 to 13+38.23 and provides fora 1 %"
overlay that is consistent with the treatment applied to existing Rte 266. The remaining
tie-in will be constructed with 4” of Type 1 base and 7” total depth of bituminous
pavement that is consistent with the previously approved practical design VE #3 for
pavement depths.

| concur that this proposal is both constructible and provides a good value for both
MoDOT and our customers and recommend approval. This VE results in an estimated

cost savings of $24,026.00 that will be split 50/50 with the contractor in accordance with
Section 104.6 of the Standard Specifications.

Copy: File

jt

Our mission is to provide a world-class transportation experience that delights our customers and promotes a prosperous Missouri.




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Revise paving template in tie-in area to use in place more of the existing
roadway.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Proposal is not
large




